

## ADHERENCE TO TIMELINES

### What

The Automated Network Request Management project was executed according to a structured five-phase implementation roadmap. Each phase was completed in a planned sequence to ensure that the solution was developed, validated, secured, and prepared for deployment within the defined project timeline.

### Why

Following a defined timeline helps:

- Maintain organized project execution.
- Complete dependencies in the correct order.
- Track progress against planned activities.
- Identify delays or issues early.
- Ensure sufficient time for testing and security validation.
- Support a controlled deployment process.

### How

The project activities were organized into the following five phases:

| Phase                            | Major Activities                                                           | Purpose                                           |
|----------------------------------|----------------------------------------------------------------------------|---------------------------------------------------|
| <b>1. Catalog Creation</b>       | Service Catalog and Network Request item creation                          | Establish the request entry point                 |
| <b>2. Form Setup</b>             | Variables, Variable Sets, UI Policies, and form configuration              | Capture accurate and relevant request information |
| <b>3. Approval Integration</b>   | Approval configuration and automation                                      | Establish controlled request authorization        |
| <b>4. Testing &amp; Security</b> | Functional testing, data validation, ACL verification, and troubleshooting | Ensure reliability, security, and data integrity  |
| <b>5. Deployment</b>             | Final validation, migration, and operational readiness                     | Prepare the solution for production use           |

### **Phase 1 – Catalog Creation**

The Network Request catalog structure was established, including the catalog item and its associated service information.

### **Phase 2 – Form Setup**

The request form was configured with the required variables, variable sets, dynamic behavior, and mandatory fields.

### **Phase 3 – Approval Integration**

Approval requirements were incorporated into the request lifecycle, along with the required notification and automation configuration.

### **Phase 4 – Testing & Security**

The implemented solution was validated through functional testing, data-integrity checks, access-control verification, approval testing, notification testing, and troubleshooting.

### **Phase 5 – Deployment**

The completed solution was prepared for deployment after validating the configuration and confirming that the major functional and security requirements were satisfied.

### **Outcome**

The project followed a structured five-phase roadmap, ensuring that development progressed systematically from catalog creation through deployment.

This phased approach helped maintain project organization, manage dependencies, allocate time for testing and security, and ensure that the final solution was ready for operational use.